
BLACKFEET COMMUNITY WATER PROJECT 
BCWP P1-002        East Glacier Water Line/Tank 

October 21, 2003    Contractor - Chief Construction Specialties Inc.  Rob Stoltz President    Billings, Mt. 

 
10-18, 200k gallon EG tank ready for concrete floor. 

 
First piece is poured and leveled. 

 
Dozer on site to pull cement trucks up hill to site. 

 
Project Engineer and inspector observing.  Note large tree 
in background, in was blown over on 10-17. 

 
¾ of the floor is poured, waiting for last load of cement, 
finisher is smoothing surface.  Inspector tested each load 
of cement prior to being placed, all loads passed. 

 
Last pour, floor is 
completed.  Foundation 
forms to be removed, 
backfill installed and site 
restoration must be 
completed after tank itself 
is installed. 

Foundation and floor of the 
200k tank is complete, floor 
for the 100k tank will be 
installed this week.  
Components of the stainless 
steel tanks should arrive by 
end of month.  Contractor 
will also begin to install 
additional 12” main into 
East Glacier (refer to Aug 
19 report shallow water 
main).  
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